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Road Sheet of Sheets

 Contract No.

To , Contractor
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.

NOTE: This change order is not effective until approved by the Engineer

Description of work to be done, estimate of quantities, and  prices to be paid. (Segregate between  additional work at contract price, agreed price and force account.)
 Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

  Change Requested by              Engineer
      The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate

NO COST, CHANGE IN SPECIFICATION:

Delete the surface abrasion requirements of Section 39, “Asphalt Concrete,” of the Special Provisions.

This asphalt concrete mix quality requirement will be waived during all phases of asphalt concrete design,
production and placement.

There will be no compensation adjustment for this change.

DRAFT

   Decrease  $  0 or  Increase  $  0

By reason of this order, the time of completion will be adjusted as
follows:

 None

Submitted by             Date

Approval Recommended             Date           

Approved:  Engineer by             Date

We,the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment,
furnish the materials, except as may otherwise be noted above, and provide all services necessary for the work above specified, and will accept as full payment
therefor the prices shown above.

  Accepted, Date             Contractor

     By               Title           

NOTE:  If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to
proceeding with the ordered work and filing a written protest within the time therein specified.
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